(BSP September 8, 2003)

“‘Removing Traffic Signal Shaft Obstructions”, estimated.

Payment for removing obstructions, as defined in Section 8-20.3(4) as supplemented in
these Special Provisions, will be made for the changes in shaft construction methods
necessary to remove the obstruction. The Contractor and the Engineer shall evaluate
the effort made and reach agreement on the equipment and employees utilized, and the
number of hours involved for each. Once these cost items and their duration have been
agreed upon, the payment amount will be determined using the rate and markup
methods specified in Section 1-09.6. For the purpose of providing a common proposal
for all bidders, the Contracting Agency has entered an amount for the item "Removing
Traffic Signal Shaft Obstructions" in the bid proposal to become a part of the total bid by
the Contractor.

If the shaft construction equipment is idled as a result of the obstruction removal work
and cannot be reasonably reassigned within the project, then standby payment for the
idled equipment will be added to the payment calculations. If labor is idled as a result of
the obstruction removal work and cannot be reasonably reassigned within the project,
then all labor costs resulting from Contractor labor agreements and established
Contractor policies will be added to the payment calculations.

The Contractor shall perform the amount of obstruction work estimated by the
Contracting Agency within the original time of the contract. The Engineer will consider a
time adjustment and additional compensation for costs related to the extended duration
of the shaft construction operations, provided:

1. the dollar amount estimated by the Contracting Agency has been exceeded,
and

2. the Contractor shows that the obstruction removal work represents a delay to
the completion of the project based on the current progress schedule provided
in accordance with Section 1-08.3.



